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RECEIVED

09 2007
Ms. Courtney Avery NOV ’0 2
Administrator TES &

W FACIL
lllinois Health Facilities & Services Review Board SE%ES ReVt ARD

525 West Jefferson, 2nd Floor
Springfield, 1L 62761

Re:  Annual Progress Report. Section 1130.760

Project #15-036, Fresenius Medical Care Zion
Permit Holder: Fresenius Medical Care Zion, LLC, and Fresenius Medical Care

Holdings, Inc.
Permit Amount: $4,132,650
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,
Lori Wright W

Senior CON Specialist

cc: Clare Connor
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Project #15-036, Fresenius Medical Care Zion

Permit Holder: Fresenius Medical Care Zion, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $4,132,650

This report summarizes the current status of the above-mentioned project located at
1920 N. Sheridan Road, Zion.

1) ject

This project is for the establishment of a 12-station ESRD facility in 7,860 GSF with a permit
amount of $4,132,650. The project was obligated with the execution of the lease on July 15,
2016. The permit was renewed April 25, 2017 with a completion date of December 31, 2018.
Shell construction is almost complete and then interior tenant improvement will begin. The
construction end date is January 19, 2018. The facility is expected to begin operations in
early March 2018. IDPH inspection and CMS certification will follow.

Application and Certificate for Payment {AlA G702)

There have been no construction costs so far.

Anticipated Completion Date

The project 50% complete and is expected to be completed prior to December 31, 2018.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is secured through a
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs
have not exceeded the approved permit amount.

Project Costs and Sources of Funds

Line ltem Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,312,620 0
Contingencies 125,760 0
Architectural /Engineering 140,000 44 335
Consulting and other fees N/A N/A
Movable & Other Equipment 360,000 8,891
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction N/A N/A
FMV of Leased Space
& Equipment 2,194,270 2,194,270
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs 4,132,650
Realized Total Project Costs To Date $2,247,496
Cash & Securities 1,938,380 53,226
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 2,194,270 2,194,270
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds $4,132,650
Total Spent to Date $2,247 496
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